
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(16) 
10/24/06 

Final Action by BCC on 
Action Plan and other 

funding sources 

(1) 
04/06 

CAC meetings to discuss 
needs and priorities, and 

agencies proposals 

(3) 
06/06/06 

FY 2007 Policy 
Paper approved by 

BCC  

(4) 
07/06/06-08/07/06 
RFA Available at 

OCED & Miami-Dade 
Housing Agency 

(5) 
07/12/06, 07/13/06 & 

07/20/06 
Technical Assistance 

Workshops 

(15) 
09/26/06-10/24/06 

Recommendations for 
Action Plan and other 

funding sources submitted 
to BCC for approval 

(17) 
11/01/06 -12/31/06 

Contract Development 
begins and Contracts 

Execution starts

(18) 
11/15/06 

Action Plan 
submitted to  
U.S. HUD

(19) 
01/01/07 

Action Plan Program  
Year begins 

(8) 
08/07/06-08/28/06 
OCED, Homeless 

Trust & Miami-Dade 
Housing Agency 

complete evaluations 

(9) 
09/01/06-09/30/06 

30 days public 
comment Period 

begins 

(12) 
09/01/06-9/30/06 

Funding recommendations 
Discussed with NRSAs & 

Districts, and CAC Allocations 
finalized

(10) 
08/28/06-09/15/06 

OCED Director meets with the 
Homeless Trust, & MD Housing 

Agency Directors, & URTF Board 
to coordinate recommendations  
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(2) 
05/16/06 

CEERC Public Hearing-
Policies approved by BCC 
(1st required Public Hearing) 

(6) 
08/07/06 

Deadline for the return 
of the Applications to 

Housing Agency Board 
Room

(13) 
09/06 

AHAB approves housing 
recommendations  

(14) 
09/19/06 

CEERC Public Hearing  
(2nd required  

Public Hearing) 

(11) 
08/28/06-09/15/06 

Funding recommendations 
are discussed with the 

County Manager  

(7) 
08/07/06-08/28/06 

Applications sorted and 
distributed to the Housing 
Agency, Homeless Trust, 

EDD/Task Force 



 
 
 
 
 
 

 


